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BACKGROUND: 
 
The California Transportation Commission’s (Commission) guidelines for the Traffic Congestion 
Relief Program (TCRP) require that each lead applicant agency submit the status of progress and 
expenditures for each project through a bi-annual progress report.  The following provides a 
summary and analysis of the results of the April 2007 Bi-annual Progress Report.   
 
SUMMARY: 
 
TCRP projects are designated in legislation to receive a total of $4.909 billion from the State’s 
General Fund and Proposition 42 funds.  As of April 26, 2007, a total of $3.234 billion has been 
allocated for TCRP projects with $1.675 billion remaining to be allocated; expenditures total $1.989 
billion. 

 
The Governor’s FY 2006-07 Budget included $1.289 billion for the Traffic Congestion Relief Fund 
(TCRF).  This amount included the transfer of Proposition 42 funding of $678 million, $321 million 
for the early partial repayment of previous suspensions of Proposition 42 transfers, and Tribal 
gaming bond funds of $290 million.  The Tribal gaming bonds were originally included in the FY 
2005-06 Budget but were not received and, therefore, “rolled-over” into the FY 2006-07 Budget.  
Due to continued legal challenges, the timing and amount of the revenues to be realized from Tribal 
gaming bonds remains uncertain.  As a result, only $999 million in revenue was actually made 
available.  These revenues, combined with $5.5 million in project savings, yielded a total of $1.004 
billion in allocation capacity for TCRP projects for FY 2006-07.  The Commission, in approving 
allocation requests (including AB 1335 Letters of No Prejudice (LONP) reimbursement allocations), 
fully exhausted these revenues by January 2007.   
 
However, the Governor’s FY 2007-08 Proposed Budget (released in January of 2007) included $684 
million: the final Proposition 42 transfer of $602 million with an additional $82 million (part of 
repayment of previous suspension of Proposition 42 of previous years).  This additional funding 
could support an increase to current year allocation capacity and provide an opportunity to advance 
some TCRP projects by one construction season. 
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Assuming the Legislature will approve the budget as proposed, the California Department of 
Transportation (Department) recommended, and the Commission approved, a policy to begin early 
allocation of the TCRP funding proposed in the Governor’s FY 2007-08 Budget at the January 31st-
February 1, 2007 Commission meeting. 
 
As a result of this decision, the Commission has allocated $162 million against the $684 million in 
proposed revenues for FY 2007-08.  Thus, approximately $522 million currently remains available 
for Commission allocations.  (Please note, this amount does not account for the pending allocation 
requests submitted for the Commission’s approval at the June 2007 meeting). 
 
Information obtained via the April 2007 Progress Report indicates that the estimated allocation need 
for FY 2007-08 is approximately $1.010 billion, leaving a project allocation capacity shortfall of 
$488 million.  Therefore, the Commission may want to consider new allocation policies and 
strategies for approving future TCRP project allocations. 
 
REVENUES AND LEGISLATION: 
 
The outlook for future revenues for the TCRP remains unsettled.  Legal challenges keep the timing 
and amount of revenues to be realized from Tribal gaming funds uncertain, and repayments of loans 
made from the TCRF to the General Fund, as currently directed under Proposition 1A, spans the 
course of the next nine fiscal years. 
 
Tribal Gaming Bonds: 
 
The FY 2006-07 Budget included tribal gaming bonds that were to enable the General Fund to repay 
$482 million plus interest to the TCRF, but it is now more than likely to be delayed beyond the start 
of FY 2007-08.  

  
Although legal challenges have so far prevented funds from the negotiated bonds being realized, 
revenues generated by the Gaming compacts are still legislatively assured.  Therefore, it is 
anticipated that the TCRF will receive revenues from the compacts equaling this amount, with an 
initial $76 million made in FY 2009-10, and subsequent annual payments of approximately $100 
million thereafter. 
 
Please note, the schedule above could be affected by actual State Highway Account interest in  
FY 2009-10 (which could be higher) and may “push out” repayments to the TCRF to subsequent 
later Fiscal Years. 
 
Proposition 1A: 

 
Passed in November 2006, Proposition 1A requires payments to be made from the General Fund to 
the Transportation Investment Fund (TIF) relative to the portion of revenues that were not 
transferred due to any suspension of transfer of funds occurring on or before July 1, 2007 (does not 
include Tribal gaming funds).  Any amount of revenues that are not transferred from the General 
Fund to the TIF as of July 1, 2007, shall be transferred from the General Fund to the TIF no later 
than June 30, 2016.  The amount of the transfer payments to be made in each fiscal year shall not be 
less than one-tenth of the total amount remaining to be transferred.   
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Thus with the passage of Proposition 1A, the outstanding balance of $740 million could be repaid 
over nine years at a minimum of approximately $82 million per year through FY 2016-17. 
 
Current Year Allocations: 
 
Since March 2006, the Commission has been approving allocation requests on a “first-come-first-
served” basis with the only stipulation made by the Commission that allocations for Phase 4 
activities must meet the criteria of being under contract within six months of allocation.   
 
In December 2006, only $449 million (from the FY 2006-07 Budget) remained available for 
allocation to TCRP projects.  Combining this amount with the proposed $684 million in the   
FY 2007-08 Governor’s Budget provided a total of $1.133 billion in allocation capacity for the 
remainder of FY 2006-07 and FY 2007-08.  
 
Allocations made at the February 2007 meeting exhausted the remaining $449 million allocation 
capacity for FY 2006-07 and allocations totaling $162 million were made against the allocation 
capacity provided by the Governor’s FY 2007-08 Proposed Budget.  The following illustrates how 
the Commission has allocated this total of $611 million for TCRP Projects: 
 

• Allocations of funds for TCRP projects - $276 million. 
o Allocations for Phase 4 funding for TCRP projects that can have a FY 2006-07 

construction or procurement contract executed within six months of the allocation - 
$40 million. 

o Allocations for TCRP projects for non-construction phases in FY 2006-07 -      
$236 million. 

• Reimbursement for TCRP projects that have a completed LONP - $335 million. 
 
As a result, only $522 million in allocation capacity remains through FY 2007-08.  Should all 
allocation requests submitted for the June 2007 meeting be approved, only  $236 million in actual 
allocation capacity remains. 
 
APRIL 2007 TCRP PROGRESS REPORT: 
 
The Department has reviewed and analyzed project information as supplied by the applicant 
agencies via the April 2007 Bi-annual Progress Report.  The results are presented in the remainder of 
this report, including: 

 
• Comparison of future revenues and allocation projections,  
• Status of projects that have received a full allocation of funds available from the TCRF, and 
• Summary of financial management tools available to implement the program. 

 
Future Allocation Needs: 
 
TCRP lead agencies provided estimated dates when project components would be ready for an 
allocation.  A multi-year detailed listing of allocation needs is included in Attachment #1.   
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The following summarizes the need of $1.010 billion (excluding the $162 million already allocated) 
in TCRP allocations for FY 2007-08: 
 

• Reimburse remaining approved LONPs for projects scheduled for completion in        
FY 2007-08 - $201 million. 

• Projects ready to go to construction in FY 2007-08 - $450 million.  
• Pre-construction phases ready in FY 2007-8 - $359 million. 
 

The following table illustrates these needs, and future estimated needs, against the available revenue 
for FY 2007-08 and beyond. 
 
TABLE  
         ($ x 1 million) FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 Beyond 
Revenue:      

Proposition 42 $602 $0 $0 $0 $0
TDIF $82 $82 $82 $82 $414

Tribal Gaming $0 $0 $76 $100 $306
Allocations made against 

FY 2007-08 Budget ($162)  

Total Revenue $522 $82 $158 $182 $720
Allocations:           

LONP Reimbursement $201 $0 $10 $0 $0
Future Construction 

Allocations $450 $98 $124 $49 $8
Future Pre-

Construction 
Allocations $359 $287 $18 $61 $0

Total Projected 
Allocation Need $1,010 $385 $152 $110 $8

Remaining Annual 
Allocation Capacity  ($488) ($791) ($785) ($713) $0

 
As the table shows, there is insufficient funding to meet the projected allocation needs for TCRP 
projects for FY 2007-08.  Further, allocation capacity could also be affected if the loan repayment 
schedule (currently proposed under Proposition 1A) or the proposed FY 2007-08 budget is changed.   
 
Additionally, there are no guarantees that revenues will be made available, and even if they are, it 
appears that their Fiscal Year availability/amount will be insufficient to fully meet future allocation 
needs.  As a result, applicant agencies may wish to consider various allocation strategies and 
financial management tools available to them (i.e. LONPs, etc.) to prevent extensive and costly 
delays in project delivery.  Further, the Commission may want to consider new allocation policies 
for approving future TCRP project allocations. 
 



CHAIR AND COMMISSIONERS                 Reference No.:  3.13 
 June 6-7, 2007 

                              Page 5 of 6 
 

  
 “Caltrans improves mobility across California” 

Delivery Status of TCRP projects: 
 
The TCRP was approved with 141 projects designated in legislation (SB 1662) to be implemented.  
Given the complexity of scope, some of these projects were administratively divided into           
“sub-projects” in order to more effectively deal with implementation, bringing the total number of 
transportation projects in the TCRP to 200. 
 
The TCRP continues to be successful in delivering completed projects or completed segments that 
are usable by the traveling public.  To date, of the 200 TCRP projects: 
 

• 51 are completed.   
• 34 are currently under construction.  
• 9 have delivered a completed segment.   
• 13 have completely expended allocated TCRP funds, and the project is ongoing 

utilizing other funding.  
 

Attachment #2 provides a detailed listing of the projects cited above. 
 
FINANCIAL MANAGEMENT TOOLS: 
 
AB 1335 Letter of No Prejudice (LONP): 
 
Government Code Section 14556.33, established by Chapter 908 (AB1335) of the Statutes of 2001, 
allows regional and local agencies to apply to the Commission for a LONP for the project. If 
approved by the Commission, the LONP allows the regional or local entity to expend its own funds 
for any component of the transportation project.  The agency will be reimbursed for its expenditure 
of funds upon allocation by the Commission when sufficient funds are available in the TCRF to 
make the allocation.   
 
To date, the Commission has approved LONPs for 24 TCRP project, and has allocated 
approximately $455 million to reimburse completed TCRP projects or completed phases of work 
that have an approved LONP.  A total of $211 million remains to be reimbursed for ongoing TCRP 
projects with approved LONPs. 
 
Initially proposed as a method to address funding shortfalls during the previous suspension of 
Proposition 42 funds, the LONP process can be an effective means for TCRP projects to continue 
forward and avoid costly delays.  With future revenues uncertain and insufficient to meet the 
estimated future allocation needs as illustrated above, the LONP process is a viable choice in 
enabling the TCRP projects to continue forward and ultimately be completed. 
 
Attachment #3 contains a list of LONPs approved by the Commission to date along with the 
schedule for completion and reimbursement of the project components under the approved LONP. 
 
Lapsing TCRP Funds: 
 
Section 3.3 of the TCRP Guidelines states that allocated TCRP funds are available for expenditure 
and reimbursement for up to five years after the date of the allocation. 
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Initial allocations of TCRP funds were made beginning in September of 2000, and the unspent 
portions of those allocations began to lapse beginning in September of 2005.   
 
Projects ready to continue will be at risk of further delays and incurring higher costs if these 
allocations set to lapse are not reallocated.  Alternatively, TCRP funds allocated for projects not 
ready to proceed can be allowed to lapse with the intention to be reallocated at a future time when 
justified. 
 
To date, the Commission has approved reallocation requests totaling $110 million for 27 TCRP 
projects that have provided satisfactory justification and evidence that extending the allocated TCRP 
funds was warranted.   
 
Completed Projects and Project Savings: 
 
As TCRP projects are completed and final invoicing is received and processed, project savings    
(un-programmed/unexpended TCRF) begin to become available.  Information provided in the  
April 2007 Progress Report  (pending final invoicing to be completed) identifies approximately  
$9 million in possible project savings.  Once confirmed, these funds can be used to bolster allocation 
capacity for FY 2007-08. 
 
CONCLUSION: 
 
Based on current revenue projections, it is apparent there will be insufficient funding for the 
estimated project allocation needs in FY 2007-08.  Should all allocation requests submitted for the 
June 2007 meeting be approved, only $236 million will remain in available revenue against the 
subsequently reduced estimated $724 million in project allocation needs remaining for the upcoming 
fiscal year.  Hence, the Commission may wish to consider the following allocation strategies: 
 

• Continue allocating on a “first come/first served” basis until all current revenues are 
exhausted, 

• Determine that only Construction/Phase 4 activities are a priority to receive allocations, 
• Promote LONPs for those TCRP projects that are eligible, 
• Make allocations utilizing the Cash Flow method, or 
• Determine and secure a more sufficient funding stream. 
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TCRP # District County Title Type
Existing 

Allocations FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 Beyond R/W CON PA&ED PS&E
1.1 4 ALA BART to San Jose; Fremont to Warm Springs Extension Mass Transit 65,115$        46,318$            27,318$            19,000$        
1.2 4 SCL Bart to San Jose Mass Transit 409,528$      204,039$      129,098$          74,941$        
2 4 ALA Alternate Project; Aquire rail line for BART to San Jose Mass Transit -$              35,000$        35,000$            
4 4 ALA Sunol Grade HOV Corridor- Northbound Capital Outlay 1,400$          58,600$            100$                 57,100$        1,400$          

7.2 4 SCL CalTrain to Gilroy Mass Transit -$              27,730$            27,730$        
11 4 ALA SF Bay Southern Xing; feasibility & financial studies Mass Transit 3,119$          1,881$              1,881$          

12.2 4 CC Hercules Train Station Project Rail 100$             700$                 350$                 350$             
12.3 4 ALA I-580 Livermore Corridor studies and improvements Plan 2,300$          4,700$              4,700$          
16.2 4 CC SR-4 East Widening from Loveridge to Somersville Capital Outlay -$              14,000$            14,000$        
18 4 MRN Route 101 Novato Narrows Freeway Upgrade Capital Outlay 7,200$          13,800$        13,800$        
19 4 SF Bay Area Water Transit System Mass Transit 150$             200$             1,650$          1,650$          200$             

22 4 SF

Doyle Drive Replacement Capital Outlay

3,000$          6,000$              6,000$          

23 4 SM

Poplar, 25th, Linden Grade Separations Mass Transit

1,000$          11,000$        11,000$        

26 4 ALA
Livermore Valley Siding Mass Transit

-$              1,000$          1,000$          
28 4 CC BART Richmond Station Additional Parking Mass Transit 680$             4,320$              3,820$          500$             

30 4 MRN
Implementation of commuter rail passenger service Mass Transit

9,200$          27,800$            3,000$          24,800$        

31 4 ALA Route 580 eastbound HOV Lane Project Capital Outlay
7,000$          18,000$            18,000$        

32.4 1 HUM NCRA; upgrade rail line to class II or III standards. Mass Transit
2,916$          2,084$              2,084$          

32.5 1 HUM NCRA; environmental remediation projects. Mass Transit
1,435$          2,365$              300$             2,365$          300$             

32.7 1 HUM NCRA; local match funds Mass Transit
-$              1,800$          1,800$          

32.9 1 HUM NCRA; long term stabilization. Mass Transit
15,851$        15,149$            14,113$        1,036$          

38.2 7 LA

North-South Bus Transit Project Mass Transit

11,000$        19,000$        70,000$        12,000$            58,000$        9,000$          10,000$        
39 7 LA Route 405; add northbound HOV over Sepulveda Pass Capital Outlay 15,000$        27,000$            48,000$        48,000$        27,000$        
40 7 LA Route 10; add HOV lanes Capital Outlay 28,149$        61,851$            61,851$        

41.2 7 LA HOV Lanes on Rte 5 from Rte 170 to Rte 118 Capital Outlay 34,142$        6,162$          6,162$          
42.1 7 LA I 5 Widening - Orange County Line to Route 605 Capital Outlay 6,000$          119,000$          119,000$          
43 7 LA Route 5; improve Carmenita Road Interchange Capital Outlay 290$             70,710$            70,710$            

47 7 VEN Route 101; California Street off-ramp in Ventura County. Capital Outlay
726$             1,000$              13,274$        3,000$              10,274$        1,000$          

49.2 7 LA

Hollywood Intermodal Transportation Center; Facility Mass Transit

-$              5,150$              2,000$          -$                  -$                  -$                  5,000$              2,000$          150$             
50 7 LA Rte 71 Expwy to Fwy Conversion (Rte 10 to Rte 60) Capital Outlay 4,405$          8,095$          17,500$        700$                 17,500$        7,395$          

Project Totals by ComponantProject Totals by Fiscal Year

Note: Total for Existing Allocations excludes allocations to projects not included in this list.
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51 7 LA

Route 101/405; add auxiliary lane and widen ramp Capital Outlay

8,200$          11,010$            11,010$        

52 7 LA

Rte 405;  add HOV & auxiliary lanes Capital Outlay

-$              15,352$            15,352$        

54.3 7 LA
Alameda Corridor East; Pico Rivera Local Assistance

16,200$        3,500$              3,500$          

55.1 8 SBD
Alameda Corridor East; Colton - Ramona Local Assistance

8,988$          3,048$              3,048$          

55.2 8 SBD
Alameda Corridor East;  Ontario Local Assistance

5,000$          43,554$            250$                 43,304$        

55.3 8 SBD
Alameda Corridor East;  SANBAG Local Assistance

30,610$        3,800$          3,800$          

61 8 RIV
Route 10; reconstruct Apache Trail Interchange Capital Outlay

1,222$          678$                 3,800$          24,300$        1,800$              24,300$        678$             2,000$          
64.2 8 RIV Route 91 Auxiliary Lane Capital Outlay -$              5,000$              5,000$          
74.3 11 SD Pacific Surfliner; Maintenance Yard Rail -$              3,010$              3,010$          

74.7 11 SD
Encinitas Grade-Separated Pedestrian Crossing(s) Rail

1,248$          2,752$          2,752$          
74.9 11 SD Santa Margarita River Bridge and Double Track Rail -$              23,007$            23,007$        
77 11 SD Route 94; add capacity Capital Outlay 4,000$          12,000$            4,000$          4,000$              6,000$          6,000$          

80 11 SD
Mid-Coast Balboa LRT Extension Mass Transit

1,300$          8,700$              8,700$          
87.2 11 SD Routes 94/125; build freeway connector ramps Capital Outlay 5,161$          536$                 54,018$        48,018$            536$             6,000$          
88.1 11 SD Route 5; realign freeway Capital Outlay 300$             7,000$              2,400$          2,400$              7,000$          
89 6 FRE Route 99; improve Shaw Avenue Interchange Capital Outlay 830$             770$                 3,400$          1,400$              770$             2,000$          

91 6 FRE

Route 180 - Clovis Ave to Temperance Ave Capital Outlay

12,561$        7,439$              7,439$          
92 6 FRE San Joaquin Corridor; improve track & signals Rail -$              10,000$        10,000$        
94 6 FRE Route 43; widen expressway Capital Outlay 525$             4,475$          4,475$          

97.1 6 FRE Operational Improvements on Shaw Ave Local Assistance
1,305$          295$                 295$             

97.2 6 FRE Operational Improvements on streets near CSU, Fresno Local Assistance
5,902$          398$                 398$             

98 6 FRE Peach Avenue; widen to four-lane Local Assistance 650$             2,300$              7,050$          2,300$              7,050$          
99.2 10 SJ Capacity Improvements Rail -$              12,000$        12,000$        

102.3 5 SB Route 101 access; Advanced Traffic Corridor System Local Assistance
110$             922$             922$             

103 6 KER Route 99; improve interchange Capital Outlay
1,900$          6,100$              6,100$          

106 10 MER
Campus Parkway Local Assistance

590$             22,410$            4,936$              17,474$        
109 10 STA Route 132 Expressway Capital Outlay 608$             3,002$          8,390$          1,859$              8,390$          1,143$          
110 10 STA SR-132 West Widening Capital Outlay 453$             1,547$          1,547$          

Note: Total for Existing Allocations excludes allocations to projects not included in this list.
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111 6 KIN Route 198 Expressway, Rte 43 to Rte 99 Capital Outlay 853$             13,147$        13,147$        

112 6 KIN Jersey Avenue; widen from 17th Avenue to 18th Avenue in Local Assistance
-$              1,500$              1,500$          

113 6 KER Route 46 expressway Capital Outlay 5,220$          24,780$            24,780$        

114 6 KER Route 65; passing lanes & intersection improvement Capital Outlay
376$             4$                     11,620$        827$                 9,499$          4$                 1,294$          

115 3 SAC
South Sacramento Light Rail Project-Phase 2 Ext Mass Transit

7,000$          63,000$            63,000$        

116 3 SAC
Route 80 Light Rail Corridor Mass Transit

3,970$          21,030$            21,030$        

126 3 SAC Route 50/Watt Avenue interchange Capital Outlay
720$             1,080$              5,200$          5,200$          1,080$          

128 2 SHA Airport Road; reconstruction and improvement 422$             2,578$              2,578$          

129 8 SBD Route 62; utility undergrounding Capital Outlay
390$             2,810$              115$                 2,695$          

146 8 RIV
Construction of Palm Avenue Interchange. Capital Outlay

-$              10,000$        10,000$        
148.1 11 IMP Widen State Route 98 Capital Outlay 2,500$          6,400$          5,400$              1,000$          
157 4 NAP Jamieson Canyon Capital Outlay 5,500$          1,500$              1,500$          

158.2 7 LA

Intersection of Olympic Blvd/Mateo Street/Porter Street Local Assistance

680$             595$             595$             

TOTALS 765,000$      808,747$          385,285$      142,100$      109,863$      8,390$          -$              475,581$          729,774$      39,744$        209,286$      

1,454,385$  

 

Note: Total for Existing Allocations excludes allocations to projects not included in this list.



Traffic Congestion Relief Program
Fully Allocated and/or Completed Projects

Reference No. 3.13
June 6-7, 2007

Attactment 2
Page 1

TCRP # District County Title Completed Projects
Projects Under 
Construction

Segment 
Completed

TCRF Fully 
Expended 

3 4 SCL Route 101; widen freeway from four to eight lanes-Bernal Road to Burnett Avenue. x
5 4 SCL Route 101; add northbound lane to freeway through San Jose, Route 87 to Trimble Road. x x
6 4 SCL Route 262; major investment study, Route 680 to Route 880 near Warm Springs. x

7.1 4 SCL CalTrain; expand service to Gilroy. x
8 4 SCL Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport. x

9.1 4 ALA/SCL
Capitol Corridor; improve intercity rail line between Oakland and San Jose. Harder Road Overcrossing Project

x
9.2 4 ALA Capitol Corridor; Emeryville Station track and platform improvements x
9.4 4 ALA/SCL Capitol Corridor; Oakland to San Jose intercity track improvements. x x
10 4 Bay Area Regional Express Bus; acquire low-emission buses.  In nine counties. x
11 4 Bay Area San Francisco Bay Southern Crossing; complete feasibility and financial studies for new San Francisco Bay x

13 4 Bay Area
CalTrain Peninsula Corridor; acquire rolling stock, add passing tracks, and construct pedestrian access structure 
at stations. x

16.1 4 CC Route 4; widen freeway to eight lanes from Railroad through Loveridge Road. x x
17 4 MRN Route 101; add reversible HOV lane through San Rafael. x x

20.1 4 SF San Francisco Muni Third Street Light Rail. Initial Operating Segment x
21 4 SF San Francisco Muni Ocean Avenue Light Rail. x
24 4 SOL Vallejo Baylink Ferry; expand Baylink Vallejo-San Francisco service. x

25.1 4 SOL I-80/I-680/Route 12 Interchange in Fairfield Major Investment Study/Corridor Study. x
25.2 4 SOL I-80/I-680/Route 12 Interchange in Fairfield in Solano County; 12 interchange x
27.3 4 ALA/CC Vasco Road Safety & Transit Enhancement Project-Parking Structure for VC Project. x
29 4 ALA/CC AC Transit; buy two fuel cell buses and fueling facility for demonstration project. x

32.1 1 HUM North Coast Railroad; repair and upgrade track.  Subparagraph (a)(2) defray administrative costs. x

32.2 1 HUM
North Coast Railroad; repair and upgrade track.  Sub-paragraph (b) completion of rail line from Lombard to 
Willits. x

32.6 1 HUM North Coast Railroad; repair and upgrade track.  Sub-paragraph (f) debt reduction. x

32.8 1 HUM
North Coast Railroad; repair and upgrade track.  Sub-paragraph (h) fund repayment of federal loan obligations (Q-
fund). x

33 7 LA Bus Transit-Acquire low-emision buses for LA county MTA bus serv.  x
34 7 LA Blue Line to Los Angeles; new rail line Pasadena to Los Angeles. x

35.2 7 LA Pac Surf, triple track & Union Station (Triple Track BNSF line) x
35.3 7 LA Pacific Surfliner; fifth lead track at Los Angeles Union Station. x
36 7 LA Los Angeles Eastside Transit Extension x

37.1 7 LA Los Angeles Mid-City Transit Improvements x
37.2 7 LA Los Angeles Mid-City Transit Improvements x
38.1 7 LA Los Angeles - San Fernando Valley Transit Extension. x

41.1 7 LA
Rte 5; add HOV lanes on Golden St Fwy thru San Fernando Valley, Rte 170 to Rte 14  (SEG 2 Rte 118 to Rte 
170). x

44 7 LA Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard Overpass. x
45 7 LA Route 710; complete Gateway Corridor Study, Los Angeles/Long Beach ports to Route 5. x

48 7 LA/VEN
Route 101; corridor analysis and PSR to improve corridor from Route 170 to Route 23 in Thousand Oaks.

x
51 7 LA NB Route 405/101 Connector Gap Closure x
52 7 LA Rte 405;  add HOV & auxiliary lanes x
53 7 LA Automated Signal Corridors (ATSAC) x

54.1 7 LA
Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and Union Pacific Railroad lines.

x
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56 8 SBD Metrolink; track and signal improvements on Metrolink; San Bernardino line. x
58 8 SBD Route 10; widen freeway to eight-lanes, Route 30 to Ford Street in San Bernardino County. x
59 8 SBD Route 10; Live Oak Canyon Interchange x

60.1 8 SBD Route 15; southbound truck climbing lane. x x
62.1 8 RIV Route 91; add HOV lanes through downtown Riverside. x
70.1 12 ORG Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to Route 55 in Orange County – Construction x

70.2 12 ORA
Route 22; add HOV lanes on Garden Grove Freeway.  Construction of the HOV widening and auxiliary lanes.

x
73 12 ORA Alameda Corridor East; (Orangethorpe Corridor) build grade seps on BNSF line. x

74.2 11 SD
Pacific Surfliner; double track intercity rail line within San Diego County - improvements to the LOSSAN Corridor 

x

74.4 11 SD
Pacific Surfliner; double track intercity rail line within San Diego County - Track & signal improvements at 
Fallbrook) x

74.5 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Encinitas Passing Track x

74.6 11 SD
Pacific Surfliner; double track intercity rail line within San Diego County - Leucadia Blvd Grade Separation

x

74.8 11 SD
Pacific Surfliner; double track intercity rail line within San Diego County - CP O’Neil to CP Flores Double Track

x

75.1 11 SD
San Diego Transit Buses – Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility.

x
75.2 11 SD San Diego Transit Buses; acquire 85 low-emission buses x
76 11 SD Coaster Commuter Rail; acquire one new train set to expand commuter rail. x
78 11 SD East Village access; improve access to light rail from new in-town East Village development. x
79 11 SD North County Light Rail; build new 20-mile light rail line from Oceanside to Escondido. x
81 11 SD San Diego Ferry; acquire low-emission high-speed ferryboat for new off-coast service. x

82.1 11 SD Route 5/805; reconstruct and widen freeway interchange –  Reconstruction of the I-5/805 Interchange. x
83.1 11 SD Rte 15; add high-tech managed lane x
83.2 11 SD Rte 15; add high-tech managed lane x
85 11 SD Route 56; align freeway x x
86 11 SD Route 905; Build new six-lane freeway on Otay Mesa, Route 805 to Mexico Port of Entry. x

87.1 11 SD Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove. x
90 6 FRE Rte 99; widen fwy to 6 ln, Kingsburg to Selma x
95 6 FRE Route 41; auxiliary lane and improve ramps x
97 6 FRE Op imps on Shaw Ave, Chestnut Ave, Willow Ave, & Barstow Ave near CSU, Fresno    x

97.1 6 FRE Op imps on Shaw Ave, Chestnut Ave, Willow Ave, & Barstow Ave near CSU, Fresno    x
99.1 6 SJ San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven counties.  CALWA x

100 6 SJ
San Joaquin Valley Emergency Clean Air Attainment Program; incentives for the reduction of emmissions.

x x
101 5 SC Santa Cruz Metropolitan Transit District bus fleet; acquisition of low-emission buses. x

102.1 5 SB Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology – Outer x
107 10 SJ Widen freeway to 6 lanes, Tracy to I-5 x
117 3 SAC Folsom Light Rail; extend light rail tracks from 7th Street and K Street to the Amtrak Depot in Sacramento, and x
118 3 SAC Sacramento Emergency Clean Air/Trans. Plan (SECAT) x x

119.1 3 SAC
Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County 
Transportation District.  x

119.2 3 SAC
Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County 
Transportation District.  x

121 6 KER Metropolitan Bakersfield System Study; to reduce congestion in the City of Bakersfield. x
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TCRP # District County Title Completed Projects
Projects Under 
Construction

Segment 
Completed

TCRF Fully 
Expended 

123 11 SD Oceanside Transit Center; parking structure x
127 4 SCL Route 85/Route 87; interchange completion; addition of two direct connectors. x

133 3 SAC
Feasibility studies for grade separation projects for Union Pacific Railroad at Elk Grove Boulevard and Bond 
Road. x

134 3 SAC Route 50/Sunrise Boulevard; interchange modifications. x
138 6 KIN/TUL Cross Valley Rail; upgrade track from Visalia to Huron. x

139.1 4 SF Balboa Park BART Station; phase I expansion - BART Project Improvements. x
139.2 4 SF Balboa Park BART Station; phase I expansion - Historic Geneva Office Building. x
140 6 TUL City of Goshen; overpass for Route 99. x
142 7 LA West Hollywood; repair, maintenance, and mitigation of Santa Monica Boulevard x
144 4 SF/MRN Seismic retrofit of the national landmark Golden Gate Bridge. x x
145 7 LA Construction of a new siding in Sun Valley between Sheldon Street and Sunland Boulevard. x

148.2 11 IMP Route 98; widening of 8 miles between Route 111 and Route 7 from 2 lanes to 4 lanes. x
149 5 SC Purchase of low-emission buses for express service on Route 17. x
151 7 LA Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System. x
152 7 LA Pasadena Blue Line transit-oriented mixed-use development. x
153 7 LA Pasadena Blue Line utility relocation. x
154 7 LA Route 134/I-5 interchange study. ($100,000). The lead applicant is the department. x

158.1 7 LA Remodel the intersection of Olympic Boulevard, Mateo Street, and Porter Street. x
159 4 SON Steele Lane interchange, redesign and construction x

TOTAL NUMBER OF PROJECTS 51 34 9 13
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TCRP # District County Title  Type 
 LONP Fund 

Source 
Approved 

LONP
Phase LONP 

Approved

Allocated 
Amount for 

LONP 
Liquidation 2006-07 2007-08 2008-09 2009-10 2010-11

1.2 4.0 SCL/ALA BART to San Jose; extend BART from Warm springs 
to Downtown San Jose 

Mass Transit 151,012$       Design 151,012$      

7.2 4.0 SCL CalTrain to Gilroy Mass Transit Measure A 5,270$           Env, Design, 
ROW 

5,270$          

12.2 4.0 CC Hercules Train Station Project Rail Local 
Redevelopment 
Funds

2,200$           Env, Design 2,200$          

22 4 SF Doyle Drive Replacement Capital Outlay Prop K 6,000$           Design 6,000$          

23 4 SM CalTrain Peninsula Corridor Grade Seperations Mass Transit Measure A 3,000$           Design 3,000$          

27.1 4 ALA Vasco Road Safety Improvements Mass Transit Federal and Local 6,350$           ROW 6,350$          
27.3 4 ALA Vasco Rd Safety & Transit Enhancement - Valley Center Mass Transit Local Sales Tax 980$             Constr 980$             

33 7 LA Bus Transit; acquire low-emission buses Mass Transit MTA local and 
regional federal 

150,000$      Procurement 150,000$      

36 7 LA Los Angeles Eastside Transit Extension Mass Transit  Prop A & C, 
CMAQ, 5309 

166,914$      Constr 166,914$      

37.2 7 LA Los Angeles Mid-City Transit Improvements Mass Transit Local Prop C 25% 
Funds

14,000$        Env 14,000$        

37.2 7.0 LA Los Angeles Mid-City Transit Improvements Mass Transit Prop C 16,700$        Design 16,700$        

38.1 7 LA East-West Bus Rapid Transit System Mass Transit Local Prop C 98,000$        Constr 98,000$        
51 7 LA Rte 101/405; add aux lane & widen ramp thru fwy IC 

in Sherman Oaks
Capital Outlay 1,790$           Constr 1,790$          

52 7 LA HOV & aux lanes, Waterford-Rt 10 Capital Outlay 9,648$           Constr 9,648$          
53 7 LA Automated Signal Corridors Local Assistance 500$              Constr 500$             
58 8 SBD Route 10; widen freeway to eight-lanes Capital Outlay Measure I 5,704$          Constr 5,704$          

59 SBD Route 10; Live Oak Canyon Interchange Capital Outlay 250$              Design 250$             
63 8 RIV Route 60; add seven miles of HOV lanes Capital Outlay CMAQ 21,000$        Constr 21,000$        

74.5 11.0 SD Pacific Surfliner - Encinitas Passing Track Rail NCTD Capital 
Reserve Funds

1,635$          Constr 1,635$          

74.6 11.0 SD Pacific Surfliner - Leucadia Blvd. Grade Separation Rail General Funds 
from City of 
Encinitas

200$             Env 200$             

97.2 6.0 FRE Operational Improvements on streets near CSU, Fresno Local Assistance University Funds 714$             Design, ROW 714$             

135 3 SAC Rt 99/Sheldon Road Interchange Capital Outlay Measure A 3,000$           Design 3,000$          
152 7 LA Pasadena Gold Line transit-oriented development Mass Transit Private Developer 692$             Constr 692$             
153 7 LA Pasadena Blue Line utility relocation Mass Transit Private Developer 550$             Constr 550$             

Totals 455,147$      -$             201,314$      -$             9,648$          -$             
Total LONPs approved to date: 24

LONPs Approved  GRAND TOTAL 666,109$            
LONPs Liquidated Grand Total: 455,147$             

LONP Repayment by Fiscal Year


